# Project Cost Estimate Template · Advanced version

A project cost estimate template builds up the cost of a project from labour, materials, equipment and other costs by task or work package, then adds contingency to give a realistic budget.

## Cost estimate · Quantity x rate; contingency and total calculate automatically

| WBS / task | Description | Resource | Unit | Quantity | Rate ($) | Cost ($) | Estimate type | Notes |
|---|---|---|---|---|---|---|---|---|
| 1.1 | Project management | Project manager | day | 20 | 650 | 13,000 | Bottom-up | |
| 1.2 | Requirements | Business analyst | day | 10 | 550 | 5,500 | Bottom-up | |
| 1.3 | Development | Developer | day | 60 | 600 | 36,000 | Analogous | Based on last portal project |
| 1.4 | Cloud hosting (year 1) | Hosting | month | 12 | 400 | 4,800 | Vendor quote | |
| 1.5 | Testing | QA engineer | day | 15 | 500 | 7,500 | Parametric | 25% of dev effort |
| | Subtotal | | | | | 66,800 | | |
| | Contingency (10%) | | | | | 6,680 | | For identified risks |
| | Total estimate | | | | | 73,480 | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |