# RAID Log Template · Expert version

A RAID log template keeps a project's Risks, Assumptions, Issues and Dependencies in one place with owners, ratings, actions and due dates, ready to review in every status meeting.

## How to use this template

1. Add each item with a type and a clear description.
2. Rate impact (and probability for risks).
3. Assign an owner and agree an action with a due date.
4. Review the log in every status meeting and update status.
5. Escalate high-impact items to the sponsor and close items when resolved.

## Tips

- Write risks as cause → event → effect.
- Validate assumptions early; unproven ones become risks.
- Convert risks that happen into issues.
- Keep closed items for lessons learned.

## Dashboard (sample data)

| Field | Value | Count |
|---|---|---|
| Type | Risk | 1 |
| Type | Assumption | 1 |
| Type | Issue | 1 |
| Type | Dependency | 1 |
| Owner | Ops lead | 1 |
| Owner | PM | 2 |
| Owner | Tech lead | 1 |
| Status | Not started | 2 |
| Status | In progress | 2 |
| Status | On hold | 0 |
| Status | Blocked | 0 |
| Status | Done | 0 |

## RAID log · Risks, Assumptions, Issues and Dependencies in one log

| ID | Type | Description | Impact | Probability | Owner | Action / mitigation | Due | Status |
|---|---|---|---|---|---|---|---|---|
| R1 | Risk | Billing API may not be ready by 1 Feb | High | Medium | Tech lead | Weekly check-in with billing team; mock API ready | 30 Jan 2026 | In progress |
| A1 | Assumption | Support team available for UAT in March | Medium | | PM | Confirm with support manager | 5 Feb 2026 | Not started |
| I1 | Issue | Test environment unstable | High | | Ops lead | Rebuild environment; daily health check | 20 Jan 2026 | In progress |
| D1 | Dependency | Single sign-on from IT security project | High | | PM | Track in IT security plan; agree date | 27 Feb 2026 | Not started |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |