# Risk Register Template · Expert version

A risk register template records each project risk with its probability, impact, score, owner and response plan, so you can prioritise and act before risks become issues.

## How to use this template

1. Identify risks with the team and write each as cause → event → effect.
2. Score probability and impact from 1 to 5; the score calculates automatically.
3. Sort by score and choose a response for the highest risks.
4. Assign an owner and an action with a review date.
5. Review the register regularly and record residual risk.

## Tips

• Focus effort on the top 10 risks.
• Include opportunities as positive risks.
• Keep scoring definitions consistent.
• Link the register to your contingency plan.

## Dashboard (sample data)

| Field | Value | Count |
|---|---|---|
| Category | Technical | 0 |
| Category | Supply | 1 |
| Category | People | 1 |
| Category | Financial | 1 |
| Category | Compliance | 1 |
| Category | Schedule | 0 |
| Category | External | 0 |
| Owner | Finance | 1 |
| Owner | PM | 1 |
| Owner | Procurement | 1 |
| Owner | Tech lead | 1 |
| Status | Not started | 1 |
| Status | In progress | 2 |
| Status | On hold | 0 |
| Status | Blocked | 0 |

| Field | Value | Count |
|---|---|---|
| Status | Done | 1 |

## Risk register · Score = probability x impact; 15-25 high, 8-14 medium, 1-7 low

| ID | Risk (cause → event → effect) | Category | Probability (1-5) | Impact (1-5) | Score | Response | Action | Owner | Review date | Status |
|---|---|---|---|---|---|---|---|---|---|---|
| R1 | Supplier capacity is limited, so hardware may arrive late, delaying installation | Supply | 3 | 4 | 12 | Mitigate | Order early; identify second supplier | Procurement | 2 Feb 2026 | In progress |
| R2 | Key developer may leave, causing loss of knowledge and delay | People | 2 | 4 | 8 | Mitigate | Pair programming; document design | Tech lead | 9 Feb 2026 | In progress |
| R3 | New regulation may require extra data controls, increasing scope | Compliance | 2 | 3 | 6 | Accept | Monitor regulator updates monthly | PM | 2 Mar 2026 | Not started |
| R4 | Exchange-rate changes may raise licence costs | Financial | 3 | 2 | 6 | Transfer | Fix price in contract | Finance | 16 Feb 2026 | Done |
| | | | | | | | | | | |
| | | | | | | | | | | |
| | | | | | | | | | | |
| | | | | | | | | | | |
| | | | | | | | | | | |
| | | | | | | | | | | |
| | | | | | | | | | | |
| | | | | | | | | | | |