# Project Cost Estimate Template · Expert version

A project cost estimate template builds up the cost of a project from labour, materials, equipment and other costs by task or work package, then adds contingency to give a realistic budget.

## How to use this template

1. List tasks or work packages from your WBS.
2. For each, enter the resource, unit, quantity and rate.
3. Choose an estimating method for each line.
4. Review the subtotal, contingency and total.
5. Agree the estimate and use it as your cost baseline.

## Tips

- Estimate with the people doing the work.
- Record assumptions for each line.
- Use three-point estimates for uncertain items.
- See cost estimation for methods.

## Cost estimate · Quantity x rate; contingency and total calculate automatically

| WBS / task | Description | Resource | Unit | Quantity | Rate ($) | Cost ($) | Estimate type | Notes |
|---|---|---|---|---|---|---|---|---|
| 1.1 | Project management | Project manager | day | 20 | 650 | 13,000 | Bottom-up | |
| 1.2 | Requirements | Business analyst | day | 10 | 550 | 5,500 | Bottom-up | |
| 1.3 | Development | Developer | day | 60 | 600 | 36,000 | Analogous | Based on last portal project |
| 1.4 | Cloud hosting (year 1) | Hosting | month | 12 | 400 | 4,800 | Vendor quote | |
| 1.5 | Testing | QA engineer | day | 15 | 500 | 7,500 | Parametric | 25% of dev effort |
| | Subtotal | | | | | 66,800 | | |
| | Contingency (10%) | | | | | 6,680 | | For identified risks |
| | Total estimate | | | | | 73,480 | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |