# Project Deliverables Template · Advanced version

A project deliverables template lists every output the project must produce, with an owner, due date, acceptance criteria and approver, so everyone agrees what 'done' means.

## Deliverables · Agree acceptance criteria before work starts

| ID | Deliverable | Description | Type | Owner | Due date | Acceptance criteria | Approver | Status |
|---|---|---|---|---|---|---|---|---|
| D1 | Requirements specification | Signed-off business and functional requirements | Internal | BA | 13 Feb 2026 | Approved by product owner and sponsor | Sponsor | Done |
| D2 | Design pack | UX designs and technical architecture | Internal | Design lead | 6 Mar 2026 | Reviewed by architecture board | CTO | In progress |
| D3 | Portal release 1 | Working portal in production | External | Tech lead | 30 Apr 2026 | All P1 tests pass; UAT signed | Sponsor | Not started |
| D4 | Training guide | Guide for support staff | External | Trainer | 24 Apr 2026 | Reviewed by support manager | Support manager | Not started |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |