Gantt Chart Template · Expert version

A Gantt chart template shows tasks as bars on a timeline so you can see what happens when, how long it takes and where work overlaps. This one pairs a task list with a 12-week grid you shade in.

How to use this template

1. List tasks in the order they happen.
2. Enter owners and start and end dates; the day count calculates automatically.
3. Shade the weeks each task runs: type ■ or use a fill colour.
4. Mark milestones with ◆.
5. Update bars as dates change and share the chart in status meetings.

Tips

• Keep to 15–30 rows for readability; summarise larger projects.
• Use colour for owners or phases.
• Show dependencies in a project schedule template.
• For live dependencies and auto-shifting bars, use Gantt chart software.

Dashboard (sample data)

Field	Value	Count
Owner	Design	1
Owner	Dev	1
Owner	PM	2
Owner	QA	1

Gantt chart · Shade the weeks each task runs (■) and mark milestones (◆)

Task	Owner	Start	End	Days	W1	W2	W3	W4	W5	W6	W7	W8	W9	W10	W11	W12
Planning	PM	5 Jan 2026	16 Jan 2026	12	■	■										
Design	Design	12 Jan 2026	30 Jan 2026	19		■	■	■								
Build	Dev	2 Feb 2026	6 Mar 2026	33					■	■	■	■	■			
Testing	QA	23 Feb 2026	20 Mar 2026	26								■	■	■	■	
Launch	PM	23 Mar 2026	27 Mar 2026	5												◆