Work Breakdown Structure (WBS) Template · Beginner version

A work breakdown structure template helps you decompose a project into deliverables and work packages, each with a WBS code, owner, effort and cost, so nothing is missed and estimates roll up correctly.

WBS · Decompose deliverables into work packages; totals roll up automatically

WBS code	Deliverable / work package	Owner	Effort (days)	Cost ($)	Status
1	Customer portal	Project manager	96	76,800	In progress
1.1	Project management	Project manager	10	8,000	In progress
1.2	Requirements	Business analyst	8	6,400	Done
1.3	Design	Design lead	12	9,600	In progress
1.4	Build	Tech lead	40	32,000	Not started
1.5	Testing	QA lead	15	12,000	Not started
1.6	Training	Trainer	5	4,000	Not started
1.7	Deployment	Ops lead	6	4,800	Not started