# Critical Path Template · Beginner version

A critical path template helps you run the critical path method: list activities, durations and predecessors, calculate early and late dates and float, and find the chain of activities that sets the project's end date.

## CPM · Enter ES from the forward pass and LS from the backward pass; float and critical flag calculate

| Activity | Description | Duration | Predecessors | ES | EF |
|---|---|---|---|---|---|
| A | Requirements | 4 | | 0 | 4 |
| B | Design | 3 | A | 4 | 7 |
| C | Procure hardware | 2 | A | 4 | 6 |
| D | Build | 5 | B | 7 | 12 |
| E | Install hardware | 2 | C | 6 | 8 |
| F | Test and launch | 2 | D, E | 12 | 14 |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |