# Work Breakdown Structure (WBS) Template · Advanced version

A work breakdown structure template helps you decompose a project into deliverables and work packages, each with a WBS code, owner, effort and cost, so nothing is missed and estimates roll up correctly.

## WBS · Decompose deliverables into work packages; totals roll up automatically

| WBS code | Level | Deliverable / work package | Description | Owner | Effort (days) | Cost ($) | Status |
|---|---|---|---|---|---|---|---|
| 1 | 1 | Customer portal | The complete project | Project manager | 96 | 76,800 | In progress |
| 1.1 | 2 | Project management | Planning, reporting, governance | Project manager | 10 | 8,000 | In progress |
| 1.2 | 2 | Requirements | Workshops and signed-off requirements | Business analyst | 8 | 6,400 | Done |
| 1.3 | 2 | Design | UX and technical design | Design lead | 12 | 9,600 | In progress |
| 1.4 | 2 | Build | Front end, back end and integrations | Tech lead | 40 | 32,000 | Not started |
| 1.5 | 2 | Testing | System and user acceptance testing | QA lead | 15 | 12,000 | Not started |
| 1.6 | 2 | Training | Guides and sessions for support staff | Trainer | 5 | 4,000 | Not started |
| 1.7 | 2 | Deployment | Release and hypercare | Ops lead | 6 | 4,800 | Not started |
| | | | | | | | |
| | | | | | | | |
| | | | | | | | |
| | | | | | | | |
| | | | | | | | |
| | | | | | | | |
| | | | | | | | |
| | | | | | | | |