Agile Project Plan Template · Expert version

An agile project plan template captures the essentials of an Agile project in a lightweight form: vision, goals, team, epics planned by Sprint, release dates, ceremonies and key risks.

How to use this template

1. Complete the Charter tab with vision, goals, roles and working agreements.
2. Break the scope into epics and features in your product backlog.
3. Plan epics across Sprints using your expected velocity.
4. Mark release points and agree them with stakeholders.
5. Update the plan after each Sprint Review and re-forecast.

Tips

- Plan in detail only for the next Sprint or two.
- Track outcomes, not just output.
- Use a hybrid approach if governance needs milestones.
- Keep the plan visible to the whole team.

Dashboard (sample data)

Field	Value	Count
Status	Not started	2
Status	In progress	1
Status	On hold	0
Status	Blocked	0
Status	Done	1

Agile plan · Plan epics by Sprint; adapt every Sprint Review

Sprint	Dates	Sprint goal	Epics / features	Planned points	Release?	Status
Sprint 1	2 – 13 Mar	Users can log in securely	Login, password reset	26	No	Done
Sprint 2	16 – 27 Mar	Users can view invoices	Invoices list, PDF download	28	No	In progress
Sprint 3	30 Mar – 10 Apr	Admins can manage users	User admin, exports	30	Yes (R1)	Not started
Sprint 4	13 – 24 Apr	Help content in-app	Help centre	28	No	Not started

Charter · A lightweight agile project charter

Item	Details
Product vision	
Goals / success measures	
Product Owner	
Scrum Master	
Developers	
Stakeholders	
Sprint length	2 weeks
Ceremonies	Sprint Planning (Mon), Daily Scrum (09:30), Review and Retrospective (last Fri)
Definition of Done	
Key risks	
Budget / constraints	