

Work Breakdown Structure (WBS) Template · Advanced version

A work breakdown structure template helps you decompose a project into deliverables and work packages, each with a WBS code, owner, effort and cost, so nothing is missed and estimates roll up correctly.

WBS · Decompose deliverables into work packages; totals roll up automatically

WBS code	Level	Deliverable / work package	Description	Owner	Effort (days)	Cost (\$)	Status
1	1	Customer portal	The complete project	Project manager	96	76,800	In progress
1.1	2	Project management	Planning, reporting, governance	Project manager	10	8,000	In progress
1.2	2	Requirements	Workshops and signed-off requirements	Business analyst	8	6,400	Done
1.3	2	Design	UX and technical design	Design lead	12	9,600	In progress
1.4	2	Build	Front end, back end and integrations	Tech lead	40	32,000	Not started
1.5	2	Testing	System and user acceptance testing	QA lead	15	12,000	Not started
1.6	2	Training	Guides and sessions for support staff	Trainer	5	4,000	Not started
1.7	2	Deployment	Release and hypercare	Ops lead	6	4,800	Not started