# Project Plan Template · Advanced version

A project plan template brings the essentials of a project into one place: goals, scope, deliverables, tasks, owners, dates and milestones. Use it to plan the work, agree it with stakeholders and track progress.

## Project plan · Tasks, owners, dates and dependencies

| ID | Phase | Task / deliverable | Owner | Start | End | Duration (days) | Depends on | Status | Milestone? |
|---|---|---|---|---|---|---|---|---|---|
| 1.1 | Initiation | Project charter approved | Sponsor | 5 Jan 2026 | 9 Jan 2026 | 5 | | Done | Yes |
| 1.2 | Initiation | Stakeholder register | Project manager | 7 Jan 2026 | 12 Jan 2026 | 6 | 1.1 | Done | |
| 2.1 | Planning | Requirements workshop | Business analyst | 13 Jan 2026 | 16 Jan 2026 | 4 | 1.2 | In progress | |
| 2.2 | Planning | Work breakdown structure | Project manager | 19 Jan 2026 | 21 Jan 2026 | 3 | 2.1 | Not started | |
| 2.3 | Planning | Schedule and budget baseline | Project manager | 22 Jan 2026 | 28 Jan 2026 | 7 | 2.2 | Not started | Yes |
| 3.1 | Execution | Build release 1 | Delivery team | 2 Feb 2026 | 13 Mar 2026 | 40 | 2.3 | Not started | |
| 4.1 | Closure | Handover and lessons learned | Project manager | 16 Mar 2026 | 20 Mar 2026 | 5 | 3.1 | Not started | Yes |
| | | | | | | | | | |
| | | | | | | | | | |
| | | | | | | | | | |
| | | | | | | | | | |
| | | | | | | | | | |
| | | | | | | | | | |
| | | | | | | | | | |
| | | | | | | | | | |

## Overview · One-page summary of the plan

| Item | Details |
|---|---|
| Project name | |
| Sponsor | |
| Project manager | |
| Goal (SMART) | e.g. Launch the customer portal by 31 March to cut support calls by 30% |
| In scope | |
| Out of scope | |
| Key deliverables | |
| Budget | |
| Key risks | |
| Success criteria | |
| | |
| | |