# Project Schedule Template · Expert version

A project schedule template lays out every task with its duration, dependencies, start and end dates and progress, so you can see the timeline, spot the critical path and keep deadlines realistic.

## How to use this template

1. List tasks in order, using your work breakdown structure as the source.
2. Enter each task's start date and duration; the end date calculates automatically.
3. Record predecessors to show task dependencies.
4. Flag milestones and assign owners.
5. Update % complete and status weekly, and adjust later dates when a predecessor slips.

## Tips

- Find the longest chain of dependent tasks: that is your critical path.
- Add buffers to risky tasks.
- Baseline the schedule once approved.
- Show it as a Gantt chart for stakeholders.

## Dashboard (sample data)

| Field | Value | Count |
|---|---|---|
| Owner | BA | 1 |
| Owner | Designer | 1 |
| Owner | Developers | 1 |
| Owner | PM | 2 |
| Owner | QA | 1 |
| Status | Not started | 4 |
| Status | In progress | 1 |
| Status | On hold | 0 |
| Status | Blocked | 0 |
| Status | Done | 1 |

## Schedule · End dates calculate from start date and duration (calendar days)

| ID | Task | Owner | Start | Duration (days) | End | Predecessor | % complete | Milestone? | Status |
|---|---|---|---|---|---|---|---|---|---|
| 1 | Kick-off meeting | PM | 2 Mar 2026 | 1 | 2 Mar 2026 | | 100 | Yes | Done |
| 2 | Gather requirements | BA | 3 Mar 2026 | 5 | 7 Mar 2026 | 1 | 60 | | In progress |
| 3 | Design | Designer | 10 Mar 2026 | 8 | 17 Mar 2026 | 2 | 0 | | Not started |
| 4 | Build | Developers | 20 Mar 2026 | 15 | 3 Apr 2026 | 3 | 0 | | Not started |
| 5 | Test | QA | 10 Apr 2026 | 6 | 15 Apr 2026 | 4 | 0 | | Not started |
| 6 | Launch | PM | 20 Apr 2026 | 1 | 20 Apr 2026 | 5 | 0 | Yes | Not started |
| | | | | | | | | | |
| | | | | | | | | | |
| | | | | | | | | | |
| | | | | | | | | | |
| | | | | | | | | | |
| | | | | | | | | | |
| | | | | | | | | | |
| | | | | | | | | | |