# Agile Project Plan Template · Expert version

An agile project plan template captures the essentials of an Agile project in a lightweight form: vision, goals, team, epics planned by Sprint, release dates, ceremonies and key risks.

## How to use this template

1. Complete the Charter tab with vision, goals, roles and working agreements.
2. Break the scope into epics and features in your product backlog.
3. Plan epics across Sprints using your expected velocity.
4. Mark release points and agree them with stakeholders.
5. Update the plan after each Sprint Review and re-forecast.

## Tips

- Plan in detail only for the next Sprint or two.
- Track outcomes, not just output.
- Use a hybrid approach if governance needs milestones.
- Keep the plan visible to the whole team.

## Dashboard (sample data)

| Field | Value | Count |
|---|---|---|
| Status | Not started | 2 |
| Status | In progress | 1 |
| Status | On hold | 0 |
| Status | Blocked | 0 |
| Status | Done | 1 |

## Agile plan · Plan epics by Sprint; adapt every Sprint Review

| Sprint | Dates | Sprint goal | Epics / features | Planned points | Release? | Status |
|---|---|---|---|---|---|---|
| Sprint 1 | 2 – 13 Mar | Users can log in securely | Login, password reset | 26 | No | Done |
| Sprint 2 | 16 – 27 Mar | Users can view invoices | Invoices list, PDF download | 28 | No | In progress |
| Sprint 3 | 30 Mar – 10 Apr | Admins can manage users | User admin, exports | 30 | Yes (R1) | Not started |
| Sprint 4 | 13 – 24 Apr | Help content in-app | Help centre | 28 | No | Not started |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |

## Charter · A lightweight agile project charter

| Item | Details |
|---|---|
| Product vision | |
| Goals / success measures | |
| Product Owner | |
| Scrum Master | |
| Developers | |
| Stakeholders | |
| Sprint length | 2 weeks |
| Ceremonies | Sprint Planning (Mon), Daily Scrum (09:30), Review and Retrospective (last Fri) |
| Definition of Done | |
| Key risks | |
| Budget / constraints | |
| | |
| | |