

Project Schedule Template · Expert version

A project schedule template lays out every task with its duration, dependencies, start and end dates and progress, so you can see the timeline, spot the critical path and keep deadlines realistic.

How to use this template

1. List tasks in order, using your work breakdown structure as the source.
2. Enter each task's start date and duration; the end date calculates automatically.
3. Record predecessors to show task dependencies.
4. Flag milestones and assign owners.
5. Update % complete and status weekly, and adjust later dates when a predecessor slips.

Tips

- Find the longest chain of dependent tasks: that is your critical path.
- Add buffers to risky tasks.
- Baseline the schedule once approved.
- Show it as a Gantt chart for stakeholders.

Dashboard (sample data)

Field	Value	Count
Owner	BA	1
Owner	Designer	1
Owner	Developers	1
Owner	PM	2
Owner	QA	1
Status	Not started	4
Status	In progress	1
Status	On hold	0
Status	Blocked	0
Status	Done	1

Schedule · End dates calculate from start date and duration (calendar days)

ID	Task	Owner	Start	Duration (days)	End	Predecessor	% complete	Milestone?	Status
1	Kick-off meeting	PM	2 Mar 2026	1	2 Mar 2026		100	Yes	Done
2	Gather requirements	BA	3 Mar 2026	5	7 Mar 2026	1	60		In progress
3	Design	Designer	10 Mar 2026	8	17 Mar 2026	2	0		Not started
4	Build	Developers	20 Mar 2026	15	3 Apr 2026	3	0		Not started
5	Test	QA	10 Apr 2026	6	15 Apr 2026	4	0		Not started
6	Launch	PM	20 Apr 2026	1	20 Apr 2026	5	0	Yes	Not started