Risk Register Template · Expert version

A risk register template records each project risk with its probability, impact, score, owner and response plan, so you can prioritise and act before risks become issues.

How to use this template

1. Identify risks with the team and write each as cause → event → effect.
2. Score probability and impact from 1 to 5; the score calculates automatically.
3. Sort by score and choose a response for the highest risks.
4. Assign an owner and an action with a review date.
5. Review the register regularly and record residual risk.

Tips

• Focus effort on the top 10 risks.
• Include opportunities as positive risks.
• Keep scoring definitions consistent.
• Link the register to your contingency plan.

Dashboard (sample data)

Field	Value	Count
Category	Technical	0
Category	Supply	1
Category	People	1
Category	Financial	1
Category	Compliance	1
Category	Schedule	0
Category	External	0
Owner	Finance	1
Owner	PM	1
Owner	Procurement	1
Owner	Tech lead	1
Status	Not started	1
Status	In progress	2
Status	On hold	0
Status	Blocked	0

Field	Value	Count
Status	Done	1

Risk register · Score = probability x impact; 15-25 high, 8-14 medium, 1-7 low

ID	Risk (cause → event → effect)	Category	Probability (1-5)	Impact (1-5)	Score	Response	Action	Owner	Review date	Status
R1	Supplier capacity is limited, so hardware may arrive late, delaying installation	Supply	3	4	12	Mitigate	Order early; identify second supplier	Procurement	2 Feb 2026	In progress
R2	Key developer may leave, causing loss of knowledge and delay	People	2	4	8	Mitigate	Pair programming; document design	Tech lead	9 Feb 2026	In progress
R3	New regulation may require extra data controls, increasing scope	Compliance	2	3	6	Accept	Monitor regulator updates monthly	PM	2 Mar 2026	Not started
R4	Exchange-rate changes may raise licence costs	Financial	3	2	6	Transfer	Fix price in contract	Finance	16 Feb 2026	Done