# Project Schedule Template · Advanced version

A project schedule template lays out every task with its duration, dependencies, start and end dates and progress, so you can see the timeline, spot the critical path and keep deadlines realistic.

## Schedule · End dates calculate from start date and duration (calendar days)

| ID | Task | Owner | Start | Duration (days) | End | Predecessor | % complete | Milestone? | Status |
|---|---|---|---|---|---|---|---|---|---|
| 1 | Kick-off meeting | PM | 2 Mar 2026 | 1 | 2 Mar 2026 | | 100 | Yes | Done |
| 2 | Gather requirements | BA | 3 Mar 2026 | 5 | 7 Mar 2026 | 1 | 60 | | In progress |
| 3 | Design | Designer | 10 Mar 2026 | 8 | 17 Mar 2026 | 2 | 0 | | Not started |
| 4 | Build | Developers | 20 Mar 2026 | 15 | 3 Apr 2026 | 3 | 0 | | Not started |
| 5 | Test | QA | 10 Apr 2026 | 6 | 15 Apr 2026 | 4 | 0 | | Not started |
| 6 | Launch | PM | 20 Apr 2026 | 1 | 20 Apr 2026 | 5 | 0 | Yes | Not started |
| | | | | | | | | | |
| | | | | | | | | | |
| | | | | | | | | | |
| | | | | | | | | | |
| | | | | | | | | | |
| | | | | | | | | | |
| | | | | | | | | | |
| | | | | | | | | | |